

RGS Review Timeline Nov 2011

2011

April

May

June

Jul/Aug

Sept

October

November

RDN Partners
Review
&
Decision
Making

April 8
Release Draft RGS

RDN
Staff

May 28 – early June
Compilation of Input

RDN
Committee
of the Whole

June 14
Report to
CoW

RDN
Board

June 28
1st & 2nd
Reading

RDN Staff

July Agency
Referrals

RDN Board

Aug 23 new 2nd
Reading to include
changes resulting from
Agency Referrals

RDN Board

Sept 13 new 2nd
Reading to include
further requests for
changes

RDN Board

Oct 11 RDN Board
receives Public
Hearing Report &
Refers RGS to
affected local
governments



Nov 21 RDN Board
receives
'Acceptance' from
affected local
governments

Nov 22 RDN Board
gives RGS 3rd
Reading to adopt
RGS Bylaw No.
1615

Finalizing the RGS

Public Input

April 8 - May 27
Community
Engagement

October
5 & 6
Public
Hearing